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1. Introduction 

1.1 Background 

Site Number: C5G6 

D.O. Number: 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: Non NPL 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Time-Critical 

9/19/2012 

Removal Action 

Mobilization Date: 4/8/2013 Start Date: 4/1/2013 

Demob Date: 

CERCLIS ID: 

Completion Date: 

RCRIS ID: 

ERNS No.: State Notification: 

FPN#: Reimbursable Account #: 

1.1.1 Incident Category 

Abandoned Manufacturing Facility 

1.1.2 Site Description 

See P O L R E P 1 

1.1.2.1 Location 

The Site is located at 820 West Marion Road, Mt. Gilead, Morrow County, Ohio, 43338. The 
geographical coordinates for the Site are 40° 33" 10.64' North latitude and -82° 51" 17.27' West 
longitude. The Site where the release occurred is located in a mixed industrial, commercial and 
residential area. 

The site is approximately 80 acres in size. Approximately 15 acres of the property is enclosed by 
a chain link fence and contains an approximate 300,000-square-foot building. Railroad tracks run 
along the northern portion of the property with a rail spur entering the fenced-in area. There is 
open farmland beyond the tracks. Residential properties are located approximately 0.1 miles to 
the east and west and a residential neighborhood borders the Site on the south on West Marion 
Road. A small creek flows around the fenced perimeter of the property and the creek eventually 
discharges to the Olentangy River. 

1.1.2.2 Description of Threat 

See P O L R E P 1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

See P O L R E P 1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

From April 29 through May 10, 2013 E R R S completed hazardous categorization of small 



containers, segregated and consolidated waste streams, received analytical data and collected 
core samples of the concrete floor for pcb analysis. 

2.1.2 Response Actions to Date 

On April 29, 2013 all drums and containers were segregated based on hazardous categorization 
results. 

From April 30, 2013 the analytical results ofthe pcb wipe tests were received and results indicated 
that pcbs were present on the concrete floor. After consultation with the EPA T S C A personnel, 
concrete core samples of the floor will be collected to determine if there is any hazard posed by 
the presence of pcbs. In addition, the pcb anaytical results for the waste oils were received and all 
waste oils were less than 50 parts per million (ppm) for total pcbs. The pcb analytical results for 
wood blocks were received and they were 15 ppm total pcb; therefore, the wood blocks will be 
disposed of as low level pcb waste. 

From May 1 through May 3, 2013, E R R S and S T A R T collected approximately 60 concrete core 
samples throughout the facility for pcb analysis. Samples were delivered to the laboratory on May 
6, 2013. 

From May 6 through May 10, 2013, E R R S consolidated the waste oils in the pits, consolidated 
waste streams as aprropriate, and packaged the small containers for disposal. 

During the consolidation of the waste oils in the pits, a six inch layer of paint sludge was 
discovered at the bottom of several pits. Disposal samples were collected and the material will be 
removed from the pits. 

On May 10, 2013, a subcontractor for removal of the pcb-containing equipment was on site to 
inspect the equipment for bid purposes. Additional subcontractors are expected to visit the site 
the week of May 13, 2013. 

2.1.3 Enforcement Activities, identity of Potentially Responsible Parties (PRPs) 

The P R P has been identified and State and Federal enforcement activities are proceeding. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity j Manifest # J Treatment Disposal 

... J . .. 
« 
i 

1 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

The following activities will take place at the site: 

All containers will be consolidated inside the site building, staged and sampled for disposal. 
All large pits containing waste oils will be sampled for disposal 
All ASTs /USTs will be sampled for disposal 



All chemicals will be disposed of at an US E P A approved disposal facility 
All A S T s / U S T s will be removed or rendered unusable 
All pits containing waste oils will be cleaned and filled with site soil. A concrete cap will be 

poured over the pits to stop rainwater from filling the areas. 
Contaminated soil will be excavated and disposed. 

Transformers will be investigated for P C B containing oil and dispsoed as appropriate. 

2.2.1.2 Next Steps 

Overpack drums, prepare containers for disposal, obtain disposal bids, clean out paint sludge from 
pits. 

2.2.2 Issues 

None 

2.3 Logistics Section 

no new information 

2.4 Finance Section 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

s 
E R R S - Cleanup Contractor j $1,000,000.00 $164,000.00 3836.000.00 83.60% 

TAT/START $75,000.00 $15,000.00 $60,000.00 80.00% 

Intramural Costs 

U S E P A - Direct $75,000.00 $8,000.00 $67,000.00j 89.33% 

Total Site Costs $1,150,000.00 $187,000.00j $963,000.00: 83.74% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the 
time this report was written. The O S C does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the O S C must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent 
an exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

A Health and Safety Plan was created for the site and all site workers have read and signed the 
plan. A daily Health and Safety meeting is held each day before the start of site work. 

An emergency shower and eye wash has been set up outside the entrance to the building. 



3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating Agencies 

Ohio E P A 
Morrow County Prosecuter's Office 
Village of Mt. Gilead 

4. Personnel On Site 

1 E P A O S C 
1 S T A R T - O T I E 
5 E R R S - Environmental Quality Management 

5. Definition of Terms 

No information available at this time. 

6. Additional sources of information 

No information available at this time. 

7. Situational Reference Materials 

No information available at this time. 


